

RATEQUIP | PHASE 2 TECHNICAL RE-AUDIT RESULT

PASSED - Technical acceptance gates complete

To: Robin Lionstone
From: Touy Smith
Date: 1 August 2026
Invoice / Milestone: 2026-010 | Phase 2 - Milestone 1: MVP Core (THB 20,000)
Audit reference: Developer Discussion Notes V4 - Phase 2 Payment Audit (30 July 2026)
Live deployment: <https://ratequip-web.vercel.app>
Production commit: 910a98b (910a98bda103ee4a9f845e01e9f2ff75f444fa2d)
Evidence refresh commit: 325b80f
Release identifier: phase2-mvp-m1-2026-08-01
Result: TECHNICAL RE-AUDIT PASSED

1. Executive decision

Following remediation of every Priority-0 finding in the 30 July 2026 payment-gate audit, the full technical acceptance suite was re-run against the live Neon-backed production deployment on 1 August 2026.

Result: the Phase 2 MVP Core technical acceptance gates PASS. All six invoice milestone areas are ready. All nine original P0 blockers are closed on evidence. Automated acceptance checks pass 19/19; Playwright production audit passes 31/31; database migrate/seed/rollback UAT passes 6/6; and the billing credit ledger reconciles on Neon.

This document certifies the technical re-audit outcome for client review. Formal written acceptance and payment release remain at Robin's authority after independent verification of the live site and attached evidence pack.

2. Scorecard (re-run 1 August 2026)

Metric	Result
Technical re-audit result	PASSED
Milestone areas ready	6 / 6
Automated acceptance checks (Neon)	19 / 19
Playwright acceptance audit (production)	31 / 31
Database UAT (migrate / seed / rollback)	6 / 6
Phase 2 mutation smoke (Neon)	PASSED
Original P0 defects closed	9 / 9
Production health	ok demoMode=false database=true
Production deploy SHA	910a98b

3. Milestone matrix vs original audit

Milestone area	30 Jul 2026 audit	1 Aug 2026 re-audit
Database architecture	NOT DEMONSTRATED	PASS
Accounts / authentication	PARTIAL / FAIL	PASS*
Company profiles and administration	FAIL	PASS
Reviews and evidence	NOT DEMONSTRATED	PASS
Basic RFQ marketplace	FAIL	PASS
Billing / credit framework	NOT DEMONSTRATED	PASS

*Authentication: registration, login, logout, session protection, role resolution, and server-side RBAC negative tests pass. Email verification, password reset, and MFA are Clerk-hosted; entry surfaces are verified on the live site.

4. Original P0 blockers - closure status

P0	Original finding	Status
P0-01/02	Add Company Submission not found; Continue/Back broken	CLOSED
P0-03	Claim / admin approval not demonstrated	CLOSED
P0-04	Reviews only a Write-review link; lifecycle missing	CLOSED
P0-05	RFQ invalid data; missing list / edit / award path	CLOSED
P0-06	Signed-out users saw Close RFQ / Mark awarded	CLOSED
P0-07	No database migrate / seed / rollback evidence	CLOSED
P0-08	Billing was a price sheet only; no ledger reconcile	CLOSED
P0-09	Insufficient acceptance evidence pack	CLOSED

5. Live production controls verified

- Protected dashboards redirect unauthenticated users to sign-in.
- Unauthenticated billing refund, RFQ status, AI assist, and procurement APIs return 401.
- Public RFQ detail hides Close RFQ / Mark awarded for signed-out visitors.
- Neon acceptance counter creates real UUID RFQ, quote, and review rows.
- Subscription activation grants credits; RFQ debit (-25), refund, and ledger reconcile balance.
- Database UAT: 42 migrations applied, seed verified, temporary change rolled back cleanly.

6. How to reproduce

```
npm run smoke:phase2:acceptance # 6/6 | 19/19
npm run smoke:phase2           # Neon mutation smoke
npm run uat:db                 # migrate / seed / rollback
npx playwright test e2e/acceptance-audit.spec.ts
```

7. Supporting evidence package

Available under docs/acceptance-phase2/: Acceptance-Checklist.md; Defect-Closure-Report.pdf; Database / Security / RBAC / Billing evidence PDFs; QA-Results.pdf; UAT-Results.pdf; Evidence-Pack.pdf; narrated + UAT videos; screenshots 01-40; playwright-report/; release.json.

8. Requested client action

Please independently verify the live deployment and evidence pack, then provide written acceptance of Phase 2 Milestone 1 so the THB 20,000 payment can be released under Invoice 2026-010.

9. Formal statement

I certify that, as of 1 August 2026, the RateQuip Phase 2 MVP Core technical acceptance re-audit against the V4 payment-gate criteria has PASSED on the production deployment (<https://ratequip-web.vercel.app>) at commit 910a98b.

Respectfully,

Touy Smith

1 August 2026