

RateQuip Phase 2 MVP — Executive Summary

To: Robin Lionstone **From:** RateQuip Engineering / QA Release **Date:** 2026-07-30 **Release:** phase2-mvp-m1-2026-07-30 **Commit:** 0f0280d9d8b8ca95f539b09b41f6e960a1b0b42e **Deployment:** <https://ratequip-web.vercel.app> **Acceptance status:** **READY FOR CLIENT UAT**

Verdict

All nine original P0 audit defects were re-verified on 2026-07-30. Automated acceptance checks (19/19), Playwright audit (31/31), and database UAT (6/6) passed. A complete evidence package is attached for Robin's independent review.

Overall score

Metric	Value
----- -----	
P0 defects closed	9 / 9
Milestone areas ready	6 / 6
Automated acceptance checks	19 / 19
Playwright acceptance audit	31 / 31
Database UAT steps	6 / 6
Stripe UAT smoke	PASS (with production ledger drift WARN)

Issue remaining counts

Severity	Count	Notes
----- ----- -----		
Critical (blocking P0)	0	None remaining from original audit
Major	0	—
Medium	1	Production demo wallet pre-existing ledger drift (–250) observed during Stripe UAT; session net OK
Minor	1	Clerk-hosted MFA / email-verify / password-reset full challenge not re-executed E2E in this rebuild (entry surfaces verified)

Recommendations

1. Robin should independently spot-check live site <https://ratequip-web.vercel.app> against attached videos and Playwright report.
2. Optionally reset or reconcile the production UAT demo wallet to clear pre-existing –250 drift before payment release sign-off.
3. Confirm Clerk

Dashboard MFA / email verification policies match contractual expectations. 4. Tag release `phase2-mvp-m1-2026-07-30` on commit `0f0280d` after Robin's written acceptance (tag not pushed in this package build).

Acceptance status

READY FOR CLIENT UAT

Acceptance should be based on Robin's independent verification of the attached evidence — not solely on this summary.